Attachment 5 - Schedule

City of Rancho Palos Verdes

San Ramon Canyon Stormwater Flood Reduction Project

ID Task | Task Name Start Finish 2011 2012 2013 2014
otr 4]otr 1[otr 2]otr 3]otr 4]otr 1]t 2ot 3ot 4]otr 1[0t 20w 3[0wr 4]0t 1[0t 20w 3
1 Task1l  Administration Tue 1/18/11 Wed 4/9/14
2 11 Submit Prop 1E Stormwater Grant Fri 4/15/11 Fri 4/15/11 é 4/15
3 1.2 Grant Award Notification Thu 9/1/11 Thu 9/1/11 *gJ.l_
4 1.3 Development of Financing Tue 1/18/11 Tue 12/6/11 7
5 14 Grant Agreement Executed Thu 9/1/11 Fri 1/6/12
6 15 Records Management Tue 1/17/12 Wed 4/9/14
7 16 Request for Reimbursement (quarterly) Fri 2/3/12 Wed 4/9/14 Y,
8 Task2  Labor Compliance Program (weekly) Fri 2/3/12 Wed 4/9/14
9 Task3  Reporting Thu 1/12/12 Wed 4/9/14 ‘ |'
10 31 Progress Reports (expected to be quarterly) Thu 1/12/12 Wed 4/9/14 A
11 32 Final Report (required prior to final payment) Thu 3/27/14 Wed 4/9/14 A
12 Task4  Assessment anq Evaluation (Project Study Report Completed 1/11/10); Fri 3/18/11 Fri 3/18/11 ‘ 3/18
Conceptual Design Complete
13 Task5 Design Mon 3/21/11 Mon 4/2/12 |4_
14 5.1 Final Design (Sewer - Track 1) Tue 3/1/11 Tue 6/21/11
15 511 Complete all bid documentation Fri 4/1/11 Tue 6/21/11
16 512 Environmental Approval (Complete) Tue 3/1/11 Tue 3/1/11
17 5.2 Final Design (Track 2 Storm Drain) Fri 3/18/11 Mon 4/2/12 | '_
18 521 Develop and issue Request for Qualifications Fri 3/18/11 Fri 3/25/11
19 5.2.2 Receive and evaluate design proposals Mon 3/28/11 Mon 4/4/11
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Attachment 5 - Schedule

City of Rancho Palos Verdes

San Ramon Canyon Stormwater Flood Reduction Project

ID Task | Task Name Start Finish 2011 2012 2013 2014
atr 4[otr 1]otr 2]otr 3]otr 4]otr 1]otr 2]0tr 3]0t 4]0tr 1]0tr 2[otr 3[0tr 4]0t 1]otr 20t 3
20 523 Negotiations with design consultant(s) Tue 4/5/11 Mon 4/18/11 F
21 5.2.4 Council approval and contract with designer Tue 5/17/11 Tue 5/17/11
22 525 Kick off meeting with design consultant Wed 5/25/11 Wed 5/25/11
23 5.2.6 Design Development (90%) Thu 5/26/11 Mon 11/21/11
24 5.2.7 Complete all bid documentation Tue 11/22/11 Mon 4/2/12
25 5.2.9 Easement Acquisition Tue 10/18/11 Mon 2/27/12
26 Task 6 Initial Study (IS)/Environmental Assessment (EA) Activities Tue 11/15/11 Wed 7/11/12
27 6.1 Preperation of Environmental Documentation Tue 11/15/11 Wed 12/7/11
28 6.2 Draft Mitigated Negative Declaration or Finding of No Significant Impact Thu 12/8/11 Fri 1/20/12 2
29 6.3 Public Review of MND or FONSI (30 days) Mon 1/23/12 Mon 3/5/12
30 6.4 Response to Comments, Final IS/EA and MND/FONSI, and Mitigation Tue 3/6/12 Mon 4/16/12
Monitoring and Reporting Plan (MMRP)
31 6.5 Final Documents Prepared for Public Hearings Tue 4/17/12 Tue 5/29/12
32 6.6 CEQA/NEPA Public Hearings; Process Complete Wed 5/30/12 Wed 7/11/12
33 Task 7 Environmental Permitting Process (E.g. ACOE, RWQCB, DFG etc) Thu 7/12/12 Mon 12/3/12
34 Task8  Construction Contracting Fri 10/28/11 Wed 3/27/13 W | '
35 8.1 Track 1 - Sewer Project Fri 10/28/11 Wed 1/25/12 ]
36 8.11 Advertise, bid, review and recommend award of bid Fri 10/28/11 Tue 12/27/11
37 8.1.2 Construction Award and Notice to Proceed Wed 12/28/11 Wed 1/25/12
38 8.2 Track 2 - Storm Drain Tue 12/4/12 Wed 3/27/13
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Attachment 5 - Schedule

City of Rancho Palos Verdes

San Ramon Canyon Stormwater Flood Reduction Project

ID Task | Task Name Start Finish 2011 2012 2013 2014
atr 4[otr 1ot 2]otr 3]otr 4ot 1]otr 2]0tr 3]0t 4]otr 1]0tr 2[otr 3[0tr 4]0t 1]otr 20t 3
39 8.2.1 Advertise, bid, review and recommend award of bid Tue 12/4/12 Wed 2/27/13
40 8.2.2 Construction Award and Notice to Proceed Thu 2/28/13 Wed 3/27/13
41 Task9  Construction Track 1 - Sewer Wed 1/25/12 Fri 4/13/12 i
42 9.1 Award contract Wed 1/25/12 Wed 1/25/12 “'_1/25
43 9.2 Mobilization and Site Preparation Thu 1/26/12 Wed 2/1/12 1Y
44 9.3 NPDES-SWPPP (National Pollution Discharge Elimination System- Thu 1/26/12 Fri 2124/12 A
Stormwater Pollution Prevention Plan)
45 9.4 Project Construction Mon 2/27/12 Fri 4/6/12
46 9.5 Performance Testing and Demobilization Mon 4/9/12 Fri 4/13/12 1
47 Task 10  Construction Track 2 — Storm Drain Wed 3/27/13 Wed 4/9/14 ( | |'
48 10.1 Award contract Wed 3/27/13 Wed 3/27/13 ’vj/ﬂ
49 10.2 Mobilization and Site Preparation Thu 3/28/13 Wed 4/3/13
50 10.3 NPDES-SWPPP (National Pollution Discharge Elimination System- Thu 4/4/13 Wed 5/1/13
Stormwater Pollution Prevention Plan)
51 104 Project Construction Thu 5/2/13 Wed 4/2/14
52 10.5 Performance Testing and Demobilization Thu 4/3/14 Wed 4/9/14 !
53 Task 11  Environmental Compliance/Mitigation/Enhancement Thu 2/6/14 Wed 4/2/14 S\
54 Task 12 Construction Administration Thu 4/11/13 Wed 4/23/14
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